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AD HOC REQUIREMENTS COMMITTEE ON PROJECT AQUATONE (ARC)
Minutes of Mesting Held in Room 214
Administration Building, Centrsl Intelligence Agency
at 10:00 a, m,, 3 September 1957
PRESENT

James 3, Reber
Chairman

Colonel Williarm A, Dodds, OACSI 25X1
Colonel Quintin 8, Lander, OACSI
Mr, Ray E, Adcock, QACSE]
Comdr, Julius M, Larsen, ONI
Major Donald Conrey, USMC Mr, Arthur C, Lundahl, CIA

Colonel Willimn L., Walker, AFCIN 25X1

Schedule for Processing Duplicate
ggua:mﬂ

1. The ARC agreed that the processing of additional duplicate materials

|(a work copy already having been produced) would be

in the following order of priority:

a, 4058
b, 4050
¢, 40456
d, 4048
e, 4035
£, 4049
g, 4039
h, 4036
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It is recognized that all of the duplicate transparencies from 4050 may be
completed before it would be possible to make duplicate materiale on 40538,

2, The ARC agreed that the schedule of preduction and shipment outlined
below (to be completed on sach mission in order of priority in order to hasten
the return of the original negative to Washington) would apply:

Shipment
Number

I

u

v

Type of
Material

wC

Dp

DN

pp
DN

Prints
Printa
ON

Number of
Copies

1 (200Y)

2 (200Y)
(400%)

1 {2007)

1 {200Y)
1 (200Y)

1 {Cut)
1 {Cut)

Intended

HTA

AF

HTA
HTA
Navy

HTA

[ 1] 25X1

HTA

3. The ARC agread that, after the ON or DP eof the tracker for the
has bsen reviewed, scanned, and plotted st HTAUTOMAT,

and sitey the ; ;n received

acceptable:

Shipment
Number

1

u
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Type of
Material

bp
DN

DP
Dp

TA/Prints
DN
ON

the following schedule for shipments was

Number of
Copies
2
1

Lol o

Intended
Recipient

AF¥F
HTA

HTA (as required)
Navy

HTA (as required)
25X1
HTA
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3, It is understood that some work on tracker reproduction can be
accomplished simultaneocusly with work on the 9 x 18 materials but that the
latter would not be interfered with by virtue of tracker reproduction,

4, The Committes was informed of the scheduling of other reproduction
on past missions to be accomplished aftsr the priority schedule listed above
has been completed,

f.

Be

JOR:1cw

4030 (Pending reguirements of interested parties)

4033 (Pending requirements of interested parties)

4051

6005 (24 DP for AF on 9L and 9R materials)

Rerun of high quality dupe positives for AF on % x 18 format
for first eight missions (Note: Trackers slready completed
and delivered to AF)

2036 (DN for Navy; originally Navy did not want dups and then

changed mind)
Other miscellaneous requirements such as ME titling, AW, etc,

25X1

JAMES Q, REBER
Q}aﬁmm

Regular ARC distribution

ILLEGIB
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